

ID	Icon	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 4, 2008				Qtr 1, 2009			Qtr 2, 2009			Qtr 3, 2009			Qtr 4, 2009			
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov		
1	Icon	Planning Board Education	523 days	Tue 9/16/08	Thu 9/16/10			[Task bar spanning from Sep 2008 to Sep 2009]																
2	Icon	Council Communication Prograr	110 days?	Mon 12/1/08	Fri 5/1/09			[Task bar from Dec 2008 to May 2009]																
3	Icon	Planning Short Course	1 day?	Wed 4/1/09	Wed 4/1/09			[Task bar from Apr 2009 to Apr 2009]																
4	✓	Review Public Participation Program Complete	46 days?	Mon 1/19/09	Mon 3/23/09			[Task bar from Jan 2009 to Mar 2009]																
5	Icon	Develop Public Use Zone	24 days?	Mon 3/9/09	Thu 4/9/09			[Task bar from Mar 2009 to Apr 2009]																
6	Icon	Zone Unzoned Public Land	65 days?	Mon 8/24/09	Fri 11/20/09			[Task bar from Aug 2009 to Nov 2009]																
7	✓	Adopt P&P for Comp Plan Upda	1 day?	Tue 1/13/09	Tue 1/13/09			[Task bar from Jan 2009 to Jan 2009]																
8	✓	Formalize Comp Plan Docket Pr	41 days?	Mon 1/5/09	Mon 3/2/09			[Task bar from Jan 2009 to Mar 2009]																
9	✓	Flood Management Code	19 days	Sun 2/1/09	Thu 2/26/09			[Task bar from Feb 2009 to Feb 2009]																
10	Icon	Quasi-judicial Process Revision	51 days?	Mon 1/26/09	Mon 4/6/09			[Task bar from Jan 2009 to Apr 2009]																
11	Icon	P.U.D. Revision	136 days?	Tue 4/14/09	Tue 10/20/09			[Task bar from Apr 2009 to Oct 2009]																
12	Icon	Streamline Development Code	261 days?	Tue 9/8/09	Tue 9/7/10			[Task bar from Sep 2009 to Sep 2010]																
13	Icon	Plan Retail / Rooftops	216 days?	Tue 8/11/09	Tue 6/8/10			[Task bar from Aug 2009 to Jun 2010]																
14	Icon	Utility Cert. Holding Charge	176 days?	Thu 5/28/09	Thu 1/28/10			[Task bar from May 2009 to Jan 2010]																
15	Icon	Park Impact Fee Timing	111 days?	Tue 7/14/09	Tue 12/15/09			[Task bar from Jul 2009 to Dec 2009]																
16	Icon	TIF / Sales Tax Credit	44 days?	Wed 10/28/09	Mon 12/28/09			[Task bar from Oct 2009 to Dec 2009]																
17	Icon	RUTA W/ County	66 days?	Mon 3/29/10	Mon 6/28/10			[Task bar from Mar 2010 to Jun 2010]																
18	Icon	Sign Code Review	108 days?	Mon 3/1/10	Wed 7/28/10			[Task bar from Mar 2010 to Jul 2010]																

Project: Prioritized Work Topic List Ch Date: Fri 2/20/09	Task		Milestone		External Tasks		Project: Prioritized Work Topic List Ch Date: Fri 2/20/09	Task		Milestone	
	Split		Summary		External Milestone			Split		Summary	
	Progress		Project Summary		Deadline			Progress		Project Sun	

Attachment B