City of Sultan

Grant Funded Project Status Report
August 2008

By Donna Murphy – Grants and Economic Development Coordinator

Pending Grant	Date Applied	Department	Amount Pending	Amount Not Funded	Amount Funded	Project Status
Rural Town Corridors US 2 & Sultan Basin Rd. Phase III	March 2007	Public Works			$250,000 June 2007	Preparing to Obligate the grant
STP® for Sultan Basin Road Phase III	2007	Public Works			$1,009,164	Preparing to obligate the grant
CPG Cleanup & Recycling Day	Sept. 2007	Public Works			$4,735 Nov. 2007	This is a 2 Year Program – 2007 & 2008. $2,367 each year
TIB 6th St. Sidewalks	Sept. 2007	Public Works			$12,271 Nov. 2007	Council to determine returning this grant
Skywall Drive RR Crossing – UTC Grant	Sept. 2006	Public Works			$20,000 Nov. 2007	Negotiating contract with Dan Ramirez as grant partner Project MUST be complete by 6/30/09
Legislative Earmark for WWTP	2007	Public Works			$500,000	Application Materials are being prepared. City MUST have a compliant Comp Plan before receipt of funding.
Vactor Services –	2008	Public Works			FUNDED	Working with Lake

Pending Grant	Date Applied	Department	Amount Pending	Amount Not Funded	Amount Funded	Project Status
Partner Grant with Snohomish County						Stevens & Snohomish County for full vactor services in January 2009
Hazard Mitigation Repetitive Flood Loss Purchase of 105 Alder	November 2006	Parks			$278,800 Nov. 2007	Offer is being made to the property owner
Rural Business Opportunity Grant	March 2008	Economic Development		$75,000		
Records Management Purchase file cabinets for maps and plans	July 2007	Clerk/Finance			$6,356	Renegotiated the scope of work to purchase filing cabinets for current essential records.
COPS Technology Federal Grant	2007	Law Enforcement			$117,000	Application complete. Funding available 9/08
Graffiti Abatement Grant – Multi-Jurisdiction Application	July 2008	Volunteer & Law Enforcement			$12,000	Council to direct Mayor to sign contract