

Task	2007							2008												2009			
	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.
<b>Comprehensive Plan Screening</b>																							
Comp Plan																							
Docket																							
<b>Visioning</b>																							
Strategic Interviews																							
Growth Options																							
Public Involvement																							
City Council Direction																							
<b>Docket Amendments</b>																							
Docket Application																							
Public Hearing																							
Approved Final Docket																							
<b>Project Initiation</b>																							
DS																							
Scoping																							
Council Update																							
<b>EIS</b>																							
Land Use																							
Housing																							
Utilities																							
Capital Facilities																							
Transportation																							
Urban Growth Areas																							
Draft EIS																							
Public Comments																							
Final EIS																							
Issue EIS																							
<b>Comprehensive Plan Update</b>																							
Comp Plan Amendments																							
Public Notice																							
Public Meetings																							
Planning Board																							
City Council																							
Effective Dates																							

 Meeting
  Deliverable