

RECEIVED  
JAN 29 2010

Planning Board Prioritized Work Plan 2008-2010

BY: \_\_\_\_\_

ID	Task	Qtr 4 2008			Qtr 1 2009			Qtr 2 2009			Qtr 3 2009			Qtr 4 2009			
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Planning Board Education																
2	Council Communication Program																
3	Planning Short Course																
4	Public Participation Program																
5	Develop Public Use Zone																
6	Zone Unzoned Public Land																
7	Adopt CompPlan Participation																
8	Formalize Comp Plan Docket Process																
9	Propose 2009 Docket																
10	Flood Management Code																
11	Quasi-judicial Process Revision																
12	2009 Comp Plan Docket Process																
13	Industrial Lot Size Reduction																
14	Accessory Dwelling Removal																
15	2011 Comp Plan Policies																
16	Review/Determine PB Roles																
17	P U D Revision																
18	Title 16 Revision																
19	Utility Cert. Holding Charge																
20	Park Impact Fee Timing																
21	Sign Code Review																
22	RUTA W/County																
23	Planning Board Work Plan 2010-2011																
24	Comp Plan Update																
25																	
26																	
27																	
28																	
29																	
30																	
31																	
32																	
33	A-Action Item																
34	CE-Continuing Education																
35	D-D scussion Item																
36	H-Public Hearing																
37	U-Uodate																

ATTACHMENT D

Planning Board Prioritized Work Plan 2008-2010

Task	Qtr 1 2010			Qtr 2 2010			Qtr 3 2010			Qtr 4 2010		
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Planning Board Education												
Council Communication Program												
Planning Short Course												
Public Participation Program												
Develop Public Use Zone												
Zone Unzoned Public Land												
Adopt CompPlan Participation												
Formalize Comp Plan Docket Process												
Propose 2009 Docket												
Flood Management Code												
Quasi-judicial Process Revision												
2009 Comp Plan Docket Process												
Industrial Lot Size Reduction												
Accessory Dwelling Removal												
2011 Comp Plan Policies												
Review/Determine PB Roles												
P U D Revision												
Title 16 Revision												
Utility Cert. Holding Charge												
Park Impact Fee Timing												
Sign Code Review												
RUTA W/County												
Planning Board Work Plan 2010-2011												
Comp Plan Update												

D-1/19  
U-1/19

- A-Action Item
- CE-Continuing Education
- D-Discussion Item
- H-Public Hearing
- U-Update