

# **PUBLIC WORKS REPORT**

January 11, 2007  
Connie Dunn, Director

## **WASTEWATER:**

December 1, 2006 at the WWTP was the kick off meeting for a Sultan WWTP Upgrade Project Design, attending were Deborah Knight, City Administrator, Connie Dunn, Public Works Director, Randy Oesch, Wastewater Treatment Plant Supervisor, Bill McCarthy, Corinne Jeuch, Tadd Giesbrecht all of B & C

Attached is the work schedule for the short term and long term improvements as well as the WWTP Upgrade, Brown & Caldwell Staffing Plan and a brief description of the Design Phase. The MBR Procurement meeting was held on December 12, 2006 8AM to noon.

## **STREETS:**

Sultan Basin Intersection Relocation is near completion, the estimated construction contractor total after change orders is \$1,148,601.16. See attached for detail.

Snohomish County will be meeting with the Sam Wold Estate on January 18, 2007 to continue/complete negotiations regarding the right of way purchase.

## **ATTACHMENTS:**

1. City of Sultan WWTP Upgrade Project including schedules.
2. Sultan Basin Road, Estimate of Costs

Respectfully Submitted  
Connie Dunn