SULTAN CITY COUNCIL
AGENDA ITEM COVER SHEET

DATE: March 26, 2009

ITEM: C-6

SUBJECT: Final Approval of 2" Street Improvements
B & L Utility

CONTACT PERSON:  Jon Stack, City Engineey

Issue:
Final approval is needed from City Council in order to close the project and
release final payment to the Contractor B & L Utility, Inc. City of Sultan Engineer

Jon Stack has made a final inspection on both Schedules A and B of the project
and approved the construction.

Staff Recommendation:

Have Council authorize final approval of the project so final payment can be
made to B & L Utility, Inc.

Summadry:

Request final acceptance and approval of the 2" Street Improvements from
Main Street to Birch Street by Contractor B & L Utility, Inc. City of Sultan
Engineer Jon Stack has made a final inspection on both Schedule A and
Schedule B of the project and approved the construction. Final contract pay
quantities have been agreed on and copies are attached. City Clerk will be
making final funding for release of retainage on final approval by City Council.

Background:

The 2™ Street Improvement project from Main Street to Birch Street divided into
two schedules. Schedule A, Street Reconstruction was funded by a grant from
Community Development Block Grant and Schedule B, waterline construction
was funded by City of Sultan funds. Field survey’s were performed by Group 4,
Inc. and the design completed in house by the City Engineer. Public bids were
received from twelve bidders on September 30, 2008. The low bidderwas B & L
Utility, Inc. as follows: Schedule A: $142,415.00, Schedule B: $77,285.00 and
Schedule C: $60,184.00. Schedule C was deleted by the Council. Final walk
through has been completed by Connie Dunn, Public Works Director, Jon Stack,
City Engineer and Debra Mae, CDBG Representative from Snohomish County.



Fiscal Impact:
A CDBG Grant was approved for Schedule A in the amount of $212,521.00.

Schedule B was estimated at $80,000.00 from the City of Sultan Water Capital
Funds.

Schedule A $172,909.50

Schedule B $77,686.27

Total Payments: $250,595.77

Retainage Amount: Schedule A $8,645.48
Schedule B $3,580.01

Total Due Contractor: $12,225.49

Recommended Action:
Two Council Motions are required.

1. Final Acceptance of Schedule A funded by the Community Development
Block Grant authorizing final payment of $8,645.48

2. Final Acceptance of Schedule B funded from the Water System Capital
Improvement Fund authorizing final payment of $3,580.01.

Attachments:
Schedule(s) A & B Final Payment Summary

Council Action:

Date:
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